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Stephen Tyahla to: Whelan, Joseph 02/15/2011 08:26 AM
Archive: This message is being viewed in an archive.

Thanks Joe.

As a reminder, today is the deadline for having the diversion structure being "functional” per paragraph
19.b. of the AOC.

Since | haven't received any request for extension (per para. 80) I'm presuming you're on track to
accomplish that goal, and provide some type of documentation making the case for completion (e.g.,
photos). If an extension is necessary, | would need it today to ensure you stay in compliance.

| hope you get some good weather!

Stephen F. Tyahla, P.E.,CHMM

Project Manager, RCRA Corrective Action Office
Waste Management Division

U.S. EPA Region IX

75 Hawthorne Street (WST-5)

San Francisco, CA 94105

Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information
solely intended to be conveyed to the designated recipient(s). If you receive this email and are not an
intended recipient, please delete this email and its attachments immediately. The unauthorized use,
dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law .]

"Whelan, Joseph" Grestings all. Please find below the daily pr... 02/14/2011 07:20:.04 PM
From: "Whelan, Joseph" <JWhelan1@wm.com>
To: Arlene Kabei/R9/USEPA/US@EPA, Steve Armann/R/USEPA/US@EPA, Rich

Vaille/RO/USEPA/US@EPA, Stephen Tyahla/RY/USEPA/US@EPA, Bret
Moxley/RO/USEPA/US@EPA, Andrew Helmlinger/RS/USEPA/US@EPA, Steve
Wall/RO/USEPA/US@EPA, <stuart.yamada@doh.hawaii.gov>, <Steven.chang@doh.hawaii.gov>,
<alec.wong@doh.hawaii.gov>

Date: 02/14/2011 07:20 PM
Subject: Daily Progress Report for February 14, 2011
Greetings all.

Please find below the daily progress report on work items contained within the recently
approved AOC. A limited rain event affected the facility Sunday evening. There was no
damage, however activities today were curtailed due to muddy conditions.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1)  Evaluation and repairs continue to be made to the southwestern portion of the E 6 liner



system moving north. Mud was discovered between the geomembrane layers in this area,
which hydrated the GCL locally. The impacted area appears to extend 20 feet up from the toe
of the existing trash slope. For the rest of today, AEG will be water proofing the area in case it
rains tonight. Tomorrow they will begin replacing the GCL and covering with 60-mil HDPE as
they go. This work should take approximately 2 to 3 days to complete.

2)  The contractor pumped 32,818 gallons of storm water from Cell E6 over the weekend,
which was transported to the WWTP for treatment and disposal. These activities are ongoing.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final
wall section of the diversion
structure was poured on
Wednesday. These forms will be
removed once the curing process is
complete.

2) Box Culvert: The contractor
continued working on forming the
transition structure from box culvert
invert to pipe invert. Rebar work on
box culvert walls is ongoing.

3) Pipe: Backfilling of the HOBAS
pipe channel is now complete.

Cell 6 Leachate Riser Restoration:

1) The contractor was not able to continue excavation around the leachate risers today,
as a result of local rain last night which caused additional rain water to accumulate in this
area. This water is being pumped out today. We anticipate Cell E6 riser connections to
commence as soon as the water is removed and the top of the risers are exposed.

2) The contractor pumped 27,000 gallons of mud/water from the area around the risers over the
weekend, and placed in on site frac tanks for separation purposes.

Sediment Basin:
1)  The contractor pumped 32,700 gallons of storm water from the sedimentation basin over
the weekend, which was sent to the WWTP for treatment and disposal . These activities are

ongoing.

Evaluating possible hydraulic head below liner system :




1)  Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary
piezometer locations PZ-5 and PZ-6. No water was encountered at any time during the drilling .
Since no water was observed, temporary piezometers were not installed. The contractor will
attempt to drill PZ1 on Tuesday, assuming there are no weather related access issues.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees.
Please recycle any printed emails.






